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Base Realignment and Closure
Environmental Coordinator
Southwest Division

Naval Facilities Engineering Command
1220 Pacific Highway
San Diego, CA 92132-5190

Re: FFA Schedule Extension Request tbr Sites 3 and 5, Marine Corps Ah" Station, E1 Toro,
dated November. 14, 2001

Dear Mr. Gould:

EPA has received yore" request for an extension to the FFA schedule for submittal of the
draft final ROD tbr Sites 3 and 5. We understand that the delay is primarily due to additional
time needed to complete the radiological survey.

The Navy is proposing to issue the draft tinal ROD for Sites 3 and 5 and the E1Toro
Draft Release Report for the radiol0gical survey concurrently in order to expedite the remedy for
Sites 3 and 5. Although we are in support of expediting remedial action at E1 Toro, depending on
the complexity of the DRR and the number of changes in the draft final ROD, EPA may need to

- request additional review time beyond the suggested 30 days.

With above understanding, EPA grants the Navy's request for an extension to submit the
-. Draft Final ROD for Sites 3 and 5 from November 14, 2001 to February 15, 2002.

If you have any questions, please call me at (415) 972-3012.

Sincerely,

Nic01eMoutouxi/

Project Manager
Federal Facilities Clealmp Branch
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Greg Hurley, RAB Col_nunity Co-Ch_fir
Polin Modanlou, MCAS E1 Toro Local Redevelopment Authority
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